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EXECUTIVE SUMMARY 
In March 1989 Dallhold Nickel Management, later to be known as Queensland Nickel 
Management (QNM), applied to the Great Barrier Reef Marine Park Authority (GBRMPA 
or the Authority) for a permit to offioad nickel ore in the Marine Park. The proposal was 
considered by the Authority and it was decided in June 1990 that a permit should not be 
issued. A reconsideration f the proposal was requested by the Applicant and the 
decision was reaffirmed by the three member Authority. As a result of this 
reconsideration, the proponent appealed to the Administrative Appeals Tribunal 
(AAT or the Tribunal) for the decision to be reviewed. 
Considerable Authority resources, both financial and staff, were necessary to prepare and 
present he case in support of the initial decision. The preparations (not including those 
necessary to arrive at the initial decision) commenced in October 1990 and the case was 
not concluded until August 1992 when the Tribunal decided that, as a result of QNM 
withdrawing from the Appeal, the proceeding was terminated. The withdrawal by QNM 
occurred seven weeks after all the evidence had been heard and was,  it was stated, 'in 
response to recent commercial developments'. 
The Townsville Port Authority, the Saunders Beach Action Group, the North Queensland 
Conservation Council, the Queensland Commercial Fishermen's Organisation and the 
State of Queensland were all joined to the Appeal. QNM attempted to meet in detail, by 
mean of expert evidence, virtually every criticism that had been made of its proposal and 
a considerable amount of evidence was presented to the Tribunal that was not available to 
GBRMPA either at the time of its initial decision or its reconsideration f that decision. 
The Appeal evidence was presented uring 92 sitting days over an elapsed period of 283 
days. Evidence was heard from 78 witnesses and 421 exhibits were tendered. 
Documentation totalled over 20,000 pages. The total cost of the exercise is not known but 
is likely, in this author's view, to have exceeded 10 million dollars, largely at public 
expense. GBRMPA's costs were in excess of 1.1 million dollars despite the fact that the 
considerable and comprehensive effort provided by the Australian Government Solicitor's 
Office was provided at no cost to the Authority. 
Given the fact that GBRMPA and like bodies are, and will continue to be, and should be, 
subject o administrative r view, it is imperative that all steps be taken to minimise the 
costs, in both time and money, associated with such review processes. It is, however, 
difficult to see many ways to circumvent the extended process of which this hearing is an 
example. Having said that, this author believes that there are avenues available for 
streamlining the process within the current system. 
There was a clear directive from the Deputy President of the Tribunal that all materials to 
be considered were to be produced prior to the commencement of the hearing, however 
new material was produced and witnesses allowed to provide supplementary eports as 
the hearing progressed. Many of these reports addressed issues and criticisms made of 
(iii) 
the original reports. While recognising that the Tribunal must make itself aware of the 
facts of a particular case I would argue that it is not in the public interest hat the original 
decision maker be deprived of the information that is necessary for it to make an informed 
decision. It is certainly in the interest of no-one if the original decision maker is perceived 
to have made an incorrect decision due to a paucity of information. 
It is also recommended that legal argument, as far as is possible, take place at the 
commencement of the case so that the parameters of the case can be better identified. 
In this case early rulings by the Tribunal on the stances taken by the various parties 
regarding interpretation of the various parts of relevant Acts would, I suggest, have 
significantly curtailed proceedings, notwithstanding the fact that the proceedings would 
have still been extremely detailed. 
The Administrative Appeals Tribunal Act 1975 states: 
"If an enactment so provides, the Tribunal may give an advisory opinion on a matter or 
question referred to it in accordance with the enactment and, for the purpose of giving such 
an opinion, the Tribunal may hold such hearings and inform itself in such manner as it 
thinks appropriate.' 
It is recommended that GBRMPA seek to have incorporated within the GBRMPA Act and 
Regulations an enactment that allows an opinion to be sought from the Tribunal. 
It is also recommended that, given the unacceptability (at least to the majority of the 
parties concerned) of the 'null' result of this case, that future reviews of the AAT address 
the issue of controlled withdrawal. 
Finally, it is recommended that any review of the AAT powers and procedures consider 
the appropriateness of the AAT itself commissioning reviews by independent consultants 
and using the results to decide matters. 
(iv) 
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INTRODUCTION 
On 1 July 1991 the longest running hearing by the Administrative Appeals Tribunal (AAT) 
began. It involved an Appeal against he Great Barrier Reef Marine Park Authority 
(GBRMPA) by Dallhold Nickel Management P y Ltd over the refusal by GBRMPA to issue 
a permit for the Applicant o carry out a nickel ore unloading operation in the Great 
Barrier Reef Marine Park. It ran for ninety-two sitting days over an elapsed period of two 
hundred and eighty-three days and involved seventy eight-witnesses, some of whom 
were called 
several times, and considerable gal representation. The documentation associated with 
the case ran to over twenty thousand pages, of which more than seven thousand eight 
hundred were transcript, and included four hundred and twenty-one xhibits. The total 
cost of the exercise will never be accurately known but is likely to have exceeded ten 
million dollars, much of which was from the public purse. This paper attempts to 
summarise the events that led up to the hearing, the hearing itself and the results of it. 
Some commentary is made on the applicability and efficacy of the AAT being involved in 
cases such as this. 
BACKGROUND 
GBRMPA is charged with managing the world's largest marine park, the Great Barrier 
Reef Marine Park. The Park is used for a multiplicity of purposes including commercial 
and recreational fishing, tourism in many forms, and shipping. The goal of the Authority 
is: 
"To provide for the protection, wise use, understanding and enjoyment of the Great Barrier Reef in 
perpetuity through the care and development ofthe Great Barrier Reef Marine Park" (GBRMPA 
1986, Decision Number 90/9, made at the Great Barrier Reef Marine Park Authority 
Meeting 90, 15 October 1986). 
The Great Barrier Reef Marine Park is part of the area that is inscribed on the World 
Heritage List and has been placed on the Register of the National Estate. The marine 
portion of the Great Barrier Reef World Heritage Area has been identified by the Marine 
Environment Protection Committee of the International Maritime Organisation as being 
the world's first Particularly Sensitive Sea Area. One of the recommendations from the 
International Seminar on the Protection of Sensitive Sea Areas (Declaration on the 
Protection of Sensitive Sea Areas, Malmo, Sweden, 25-28 September 1990) was to prohibit 
the transfer of cargo from vessel to vessel in or near Particularly Sensitive Sea Areas. 
The main methods GBRMPA uses to manage impacts in the Park are by the zoning 
processes and the issue of permits for activities that are not 'as of right' within a given 
zone. The management of the area is subject o the Great Barrier Reel:Marine Park Act 1975 
and the Regulations appertaining tothe Act. 
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A zoning plan is developed over a number of years and involves extensive public 
participation to assess the acceptability of the proposed plan to those who will be most 
affected by it. Zoning categories range from Preservation Zones, where virtually no 
activities can take place, through various levels of protection to General Use 'A' Zones 
where minimal controls are put in place. 
Permits are deemed necessary for a great number of activities that take place in the Park 
and applications are assessed by Queensland Department ofHeritage and/or GBRMPA 
staff, and, for major projects, by relevant experts from outside GBRMPA if this is 
considered necessary. 
Major categories of permits include those for tourism, manipulative r search and all 
activities that have the potential to pollute the Park such as sewage outfalls, dredging and 
dumping. Applications that have the potential formajor impacts may be designated 
under the Environmental Protection Act(Impacts of Proposals) ACT 1974 (EP(IP) Act). Major 
activities that do not require permits are navigation and operation of vessels and most 
fishing. 
Queensland Nickel Management P y Ltd is the managerial rm of a group of companies 
that operate the Queensland Nickel Joint Venture (QNJV), (QNM will be used as the 
acronym for the Applicant hroughout this paper even though, formerly, and at the time 
of the application the company name was Dallhold Nickel Management). 
The arrangement of companies that comprised QNJV is shown at figure 1. 
Twenty-eight per cent of the joint venture is owned by the State of Queensland operating 
as Nickel Resources North Queensland Pty Ltd. The refinery has extracted nickel and 
cobalt from ore mined at Greenvale in north Queensland since 1974 but as reserves 
dwindled at this source the joint venture started to explore ways of extending the life of 
the refinery by importing ore from New Caledonia nd Indonesia. The refinery employs 
about eight hundred people and generates substantial export earnings. The refinery is 
located some twenty kilometres north of Townsville on land adjacent to Halifax Bay 
(see figure 2). Most of Halifax Bay is in the Marine Park and all of it in the World Heritage 
Area. The zoning category of the area for which the unloading operation was proposed is 
General Use 'A'. 
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Queensland Nickel Joint Venture 
Dallhold Investments Pty Ltd (in liquidation) 
owns 100% of 
Dallhold Nickel Management Pty Ltd 
(receivers and managers appointed) 
and 100% of 
Preble Pty Ltd 
(receivers and managers appointed) 
owns 100% of 
Greenvale Queensland Nickel Inc 
and 100% of 
MEQ Nickel Pty Ltd 
(receivers and managers appointed) 
owns 100% of 
Yabulu Nickel Company Pry Ltd owns 15% of 
and 100% of 
Australian Nickel Holdings Pty Ltd owns 4.5% of 
and 52.5% of 
Ore Purchase and Shipping Pty Ltd 
Queensland Nickel Pty Ltd 
Queensland Nickel Sales Pty Ltd 
dr  
,a J  
Queensland Government 
owns 100% of 
Queensland Treasury Corporation 
owns 100 % of 
Nickel Resources North Queensland Pty Ltd owns 28% of 
Figure I 
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THE APPLICATION AND ASSESSMENT 
On 31 March 1989 QNM applied to GBRMPA to offioad nickel ore in the Marine Park 
from bulk carriers moored in Halifax Bay. The proposal was to use large, three thousand 
tonne capacity, barges to carry the ore to a purpose built, thirteen hundred and fifty metre 
long trestle and bucket wheel unloader (see figure 2). This was to be connected to the 
refinery by a conveyor belt. There would be a dredged channel leading up to the trestle to 
allow the barges access in the shallow water. The project would involve the importation 
of up to four million tonnes of ore per year and the project life was to be for at least wenty 
years and perhaps as long as fifty years. The proposal also included the activity of 
bunkering the ore carriers in Halifax Bay and the installation of cyclone moorings for the 
barges. In support of the application QNM had commissioned an Impact Assessment 
Study (IAS) (Tribunal (T) Document 162, page T682). After consideration of the IAS by 
GBRMPA and the Commonwealth Department of the Arts, Sport, the Environment, 
Tourism and Territories (DASETT) the proposal was designated under the EP(IP) Act on 
6 April 1989 and the impact assessment process was therefore put in train. As a result of 
comments made regarding the IAS, QNM arranged for a Supplement to the IAS (SIAS) 
(T162, page T856) to be prepared and this was released, along with the IAS, for public 
comment on 14 September 1989. A statutory period of twenty-eight days was allowed for 
review. 
QNM and GBRMPA were not the only interested parties in the outcome of the assessment. 
Residents who lived at Saunders Beach (see figure 2) closely examined the proposal and, 
through the Saunders Beach Action Group (SBAG), made it clear that they would oppose 
the development. The Townsville Port Authority (TPA) also had interests in the outcome 
of the process ince it would affect its future development s rategies if the nickel ore was 
to be brought hrough the Port. The outcome of the Appeal would also have significant 
financial implications for it in terms of investment requirements, sources of funds for Port 
development and income from capturing the nickel ore trade. The State of Queensland, 
having a large share in the QNJV, as well as being responsible for harbours and the 
environment, had interests which covered all aspects of the proposal. Some of these were 
clearly conflicting. 
The impact assessment was carried out by GBRMPA in conjunction with a Joint Working 
Group that included the State Departments of the Premier, Economic and Trade 
Development, Primary Industries, Transport, Environment and Heritage as well as 
DASETT. Many experts in relevant fields were asked to peruse the IAS and SIAS and 
provide written reports regarding the proposal. These reports and a Review of the IAS 
and Supplement (RIASS), prepared by the Joint Working Group, were made available to 
the proponent to assist it in developing the project o a satisfactory level. A further 
document was prepared by the proponent, he Response to the RIASS (RRIASS) 
(T394, page T3337), for consideration by the working group. At this stage QNM had 
dropped the bunkering aspects of the proposal, had decided that a single point mooring 
would addressa number of reviewers' concerns regarding anchoring, and had proposed a
sophisticated barge and pusher arrangement which would allow the pusher to be 'locked' 
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to the barge when required. This would, in effect, turn the barge and pusher into a single 
vessel during operations. They had also dropped the plan to use interim grab unloaders 
on some of the ore carriers and all vessels were to be equipped with specially designed 
unloading ear to minimise spillage. This proposal was also subjected to expert review 
and considered by the same relevant authorities. The Joint Working Group presented a 
final report on 4 May 1990 in which it was recommended that the project not proceed for 
the following reasons: 
"On the basis of the material provided for assessment it is not possible to estimate with any 
certainty the likely rate of spillage of nickel ore into the waters of Halifax Bay; 
"On the basis of the material provided for assessment it is not possible to describe with any 
certainty the likely biological impacts of nickel ore spilt into the waters of Halifax Bay; 
"Given the uncertainties identified in the foregoing two paragraphs it does not appear to be possible 
to devise any predictive model or monitoring system that would indicate when thresholds of 
unacceptable rates of spillage or unacceptable biological impacts are being approached; 
"Given the impossibility of conceiving an appropriate management response if long-term toxic 
effects on marine organisms become vident; 
"Given the levels of investment and the overriding requirement for an assured supply of ore to the 
Yabulu Refinery it is necessary that any import arrangements that are approved now can be 
implemented in the expectation that they will be able to remain in place essentially unaltered for the 
life of the Refinery. In the light of the uncertainties surrounding the spillage of ore and its 
consequences, such assurances could not be given; and 
"There would appear to be a feasible alternative at only marginally differing long-term costs 
available through the Port of Townsville" (T372, page T3100). 
On 1 June 1990 the Minister for DASETT provided advice and recommendations to 
GBRMPA pursuant to the EP(IP) Act that noted that: 
"...the central issue of the impact of spilled ore remains in doubt and there is the potential for 
significant impacts to occur. This matter should be given serious consideration by the Great 
Barrier Reef Marine Park Authority (GBRMPA) in deciding on the issue of a permit for the 
proposal." T398, page T3592) 
She went on to recommend that: 
"Should the Marine Park Authority decide to issue a permit for the proposal, the following 
conditions are recommended to minimise nvironmental impact: 
a monitoring program to gauge the environmental impact of ore spillage be developed and 
implemented bythe proponent in cooperation with the Authority; and 
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a management strategy to minimise ore spillage be developed and implemented bythe 
proponent in cooperation with the Authority. The management strategy should provide for 
changes to be made to operational procedures in response to impacts identified by the 
monitoring program" (ibid.). 
A draft monitoring program was provided by QNM to GBRMPA on 22 June 1990 (T411). 
This was also reviewed by experts in appropriate fields and the comments forwarded to 
QNM. 
On 28 June 1990 GBRMPA decided to refuse permission for the project o proceed relying 
largely on the provisions of section 13AC(4) of the Regulations. This section of the 
Regulations, generally speaking, sets out the criteria that GBRMPA must consider when 
assessing an application for an activity in the Marine Park. The reasons for the decision 
were published on I August 1990 in the Commonwealth Special Gazette No. $219 
(T345, page T3938) and can be summarised as follows: 
considerations of the application were limited to the effects of the proposed evelopment 
within the Marine Park on the Marine Park, the effects of the development on adjacent 
areas whether inside or outside the Marine Park, the effects of the proposed activities 
outside the Marine Park to the extent hat they may involve use or entry into the Marine 
Park and the use or management of an area which might affect or relate to the Marine 
Park; 
it was not possible to develop workable permit conditions to devise a reliable method to 
measure ore spillage or ensure reporting of ore spillage, determine long-term biological 
effects of spillage, devise a suitable management response in the event of 
unacceptable environmental impact and maintain constant independent supervision of an 
operation that would be carried out twenty-four hours per day on an estimated two 
hundred days per year; 
\ 
it was not known what the actual evel of spillage was likely to be (estimates by QNM 
having never been justified) nor was it known what level of spillage would cause 
unacceptable biological impacts to occur; 
it would be difficult to require operations to cease even if an agreed level of spillage could 
be measured; 
the monitoring program proposed by QNM included various parameters tobe measured 
but did not indicate how the spillage was to be measured, did not provide information on 
management reponses that would occur if standards were not met and did not give any 
indication as to methods of predicting the biological impacts of spilled ore: 
it was not known what remedial action could be taken if, after a number of years, it was 
shown that spillage was having an adverse nvironmental impact; 
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that future options for the use of the park and adjacent areas would be seriously restricted 
particularly in relation to fishing activities; 
that the proposal would change the area of Saunders Beach (an area adjacent to the 
Marine Park) from one of 'urban retreat' and high aesthetic value to that of an industrial 
site; 
that there were other impacts uch as noise, dredging, construction and removal of 
structures and oil spills considered but it was thought hat these could be controlled 
through suitable permit conditions; and 
it was considered that the Minister's recommendations could not be met and the orderly 
and proper management of the Park could not be ensured. 
On 20 August 1990 the solicitors for the Applicant exercised their statutory right to ask 
GBRMPA for a reconsideration f the application. Since any Appeal by QNM would be 
on the basis of the reconsidered decision it was imperative that all aspects of the 
application and reviews of it were taken into account once more. After reconsideration 
by the three-member Authority the decision was reaffirmed on the basis of the rationale 
behind the original decision but also taking into account he responsibility of GBRMPA to 
be cognisant of sections of the Australian Heritage Commission Act 1975 (AHC Act), 
particularly section 30(2) and section 30(4). It also noted that the Great Barrier Reef 
Region included all of the Marine Park, that the Region had been inscribed on the World 
Heritage List and the Australian Register of the National Estate, and that the 
Commonwealth was a signatory to the Convention for the Protection of the World 
Cultural and Natural Heritage. 
Section 30(2) of the AHC Act requires that GBRMPA shall not take any action that 
adversely affects a place on the Register of the National Estate unless it is satisfied that 
there is no feasible and prudent alternative to the taking of that action and that all 
measures that can reasonably be taken to minimise the adverse ffect will be taken. 
Section 30(4) of the AHC Act defines what the taking of an action means in the context of 
section 30(2) (see below for details of submissions regarding the AHC Act). 
The Convention for the Protection of the World Cultural and Natural Heritage stablishes 
an obligation for the Commonwealth totake appropriate l gal, scientific, technical, 
administrative and financial measures necessary for the identification, protection, 
conservation, presentation and rehabilitation, where necessary, of listed areas. 
The Applicant was advised of the outcome of the reconsideration  18 September 1990 
and its solicitors, on 11 October 1990, asked for the Authority's findings on material 
questions of fact pursuant to section 28(1) of the Administrative Appeals Tribunal Act 1975 
(AAT Act). All of GBRMPA's decisions regarding permits can be appealed under the 
provisions of the AAT Act and GBRMPA's legislation and an Appeal was formally lodged 
with the AAT on 15 October 1990. GBRMPA responded to the section 28 request on 8 
November 1990. 
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THE ADMINISTRATIVE APPEALS TRIBUNAL 
The AAT was established to provide inexpensive, informal, non-adversarial nd speedy 
resolution of issues arising from decisions made by Commonwealth departments and 
agencies. 
Where an enactment so provides, it has the responsibility to review any administrative 
decision taken by the Commonwealth Government if a person affected by that decision 
decides to appeal. It is 'empowered toaffirm, modify or reverse the decision appealed from, to 
substitute afresh decision of its own or to send the matter back to the original decision-maker fo  
reconsideration i  the light in (sic) any directions or recommendations made by the Tribunal" 
(Hansard 1975, House of Representatives, 6 March 1975, page 1186, Administrative 
Appeals Tribunal Bill 1975, Second Reading). It does not have the responsibility to review 
policy or regulatory standards but can only exercise discretion and decision making 
powers within the context of the relevant Acts governing the bureaucracy. It cannot refer 
any matter to another jurisdiction such as a Court or the Ombudsman but can refer ~ 
questions of law to the Federal Court. 
"The Tribunal is not bound by the rules of evidence, but is empowered toinform itself in any way in 
which it sees fit" (ibid.). 
It can use any material that parties put before it and material of its own and need not only 
consider the material that the administrative body had before it at the time the initial 
decision was made. 
The AAT is required to provide reasons for all its decisions and cannot award costs other 
than in very limited circumstances, neither of which were relevant in this case. 
PREPARATIONS FOR THE CASE 
The first task that GBRMPA had to undertake was to prepare a Statement for the Tribunal 
as required under section 37 of the AAT Act. This was substantially the same as the 
section 28 Statement provided to QNM and summarised GBRMPA's rationale for its 
decision. 
Of considerably more concern was the need, within twenty-eight days, to consolidate 
"every other document or part of a document that is in your possession or under your control and is 
considered by you to be relevant o the review of the decision by the Tribunal" (letter of 16 October 
1990 to GBRMPA from the Deputy Registrar of the AAT). These documents are required 
by the AAT Act to be compiled for the benefit of the Tribunal and the Applicant in the 
conduct of the Appeal. The eventual Tribunal (T) documents numbered four thousand 
two hundred and sixty-four pages and it was a requirement that GBRMPA provide the 
AAT with six copies. This was only the start of logistical problems associated with 
immense amounts of copying of documentation that was required by all parties, the AAT 
and expert witnesses. 
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Over the next few months Deputy President Breen of the AAT called a number of 
directions hearings to determine the arrangements for the actual hearing of the Appeal. 
He was keen that interested parties hould be informed of the hearing so that all issues 
could be heard at the one time and the Applicant and the Respondent were directed to 
provide lists of potentially interested parties. These parties were written to and those that 
were interested in being joined to the Appeal were required to demonstrate hat they had 
a genuine interest. As a result of this, the TPA, SBAG, the North Queensland 
Conservation Council (NQCC) and the Queensland Commercial Fishermen's 
Organisation (QCFO) were joined although the original ist of interested parties was much 
greater and included some who were identified by QNM. In the event, all of this group of 
joined parties were sympathetic to the stance taken by the Respondent. There were limits, ~ 
however, imposed by the AAT, to the extent hat the joined parties would be involved and 
limits to their rights of cross examination. The TPA could only consider the issue of 
prudent and feasible alternatives (i.e., the Port options). SBAG and NQCC were limited to 
consideration of the environmental and social issues, including environmental 
comparisons between the options, and were joined on the condition that they engage the 
same legal representative. QCFO could only consider commercial fisheries matters. 
Prior to the joinder of the other parties there had been some discussion between the 
Applicant and the Respondent with a view to narrowing the issues to those that the 
Applicant considered 'primary'; spillage, materials handling, toxic effects and monitoring. 
The Applicant suggested that certain issues could be abandoned in the context of the cases 
to be put before the Tribunal. The Respondent took the view that it could not abrogate its 
statutory responsibilities to put before the Tribunal all the issues that it had considered in 
making its decision, that the Tribunal would effectively stand in the Authority's place and 
should consider all relevant issues, and that the joining of the parties would necessitate 
that GBRMPA be consistent in its response to the issues that had been raised by the 
application. 
A number of deadlines were set during the directions hearings and these included the 
following; exchange of lists of facts and contentions (1March 1991) and rejoinder to those 
lists by all parties (28 March 1991), a list of disputed issues to be provided by the 
Applicant (8 March 1991), provision of proofs of evidence from non expert witnesses and 
reports from expert witnesses (20 May 1991) and for the response to the reports and proofs 
in reply and lists of witnesses required for cross examination (17 June 1991). The hearing 
was set down to commence on 1 July 1991 and estimates were that it would take six weeks 
to complete. 
GBRMPA asked the Applicant for a list of further and better particulars on 30 December 
1990 and_this was provided in conjunction with the lis~of disputeddssues,some thr e 
weeks late, on 26 March 1991. Because the list was provided late the deadline for response 
to it was extended from 4 April to 26 April. It was maintained by GBRMPA that the 
further and better particulars requested were still lacking in detail and a further informal 
request was made on 9 April 1991. A formal request through a directions hearing was 
made on 19 April. A list that was satisfactory tothe Respondent was never forthcoming. 
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On 5 March 1991 the State of Queensland applied for joinder to the proceedings as a 
neutral party neither supporting nor opposing the application by QNM. The basis for its 
application lay in a need to protect State employees' reputations if they were impugned 
during the course of the case. This, it was thought, was possible due to their input to the 
Joint Working Group. On 28 March the State was joined as a party but only on the basis 
that it could be there to protect State employees. It was directed to produce proofs of 
evidence for all State witnesses by 26 April. A Direction was given that GBRMPA and 
TPA must make available to the Applicant a list of State witnesses that it would call so 
that QNM could decide which, if any, it would like to call. The deadline for this was set at 
3 May so that QNM could meet the previously set 20 May date for witness identification. 
Joined parties were directed to provide statements of facts and contentions on or before 26 
April. 
None of the parties managed to meet theMay 20 deadline for exchange of reports and this 
was extended until 27 May, however, even with the extension, there were still a number of 
outstanding reports. By the time the reports wereexchanged GBRMPA had identified 
some twenty witnesses, not including those that were State employees. 
GBRMPA received fifteen reports from QNM, eleven from TPA and one from SBAG on 28 
May. These reports amounted to a considerable body of material addressing virtually all 
the issues including amenity, land values, toxicology, materials handling, economics, 
fisheries and biological aspects of Halifax Bay. Documents ranged in size from those of a 
few pages to extensive reports of several hundred pages. Most of the witnesses that 
GBRMPA planned to call needed to receive a large proportion of the material to put the 
whole case in perspective and allow them to prepare xpert reports in reply. It was also 
necessary that they receive each others reports o that they were aware of the 
development of GBRMPA's case. GBRMPA copied some fifteen thousand pages of 
material to be sent out for review and consideration at this stage and, given that the set 
date for rejoinder to these reports was 17 June, it was clear that there was going to be 
great difficulty in meeting that deadline. Indeed, some of the rejoinders were not 
available until after the case commenced, although most were. 
While preparations were continuing there were ongoing negotiations between the State of 
Queensland and GBRMPA regarding access to the State witnesses that GBRMPA would 
wish to call. Since the arrangement to interview, or 'proof', the witnesses was subject o 
these negotiations, and resolution was unlikely in the time available, GBRMPA stated its 
intention of calling all State witnesses to comply with the request of the Tribunal to 
identify which were to be called. 
As the date of commencement approached there were continuing rumours regarding the 
negotiations that were taking place between the TPA, QNM and the State regarding a
settlement that would bring the ore through the Port of Townsville and on 25 June the 
State released a proposal for an upgrade of the Port which would involve developing a
new outer berth and the deepening of the access channel. The details were not, at this 
time, released and QNM had, apparently, not been party to discussions. 
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Discovery 
Discovery is a process by which the parties are able to examine documents that they 
consider elevant to the case and that are in the possession of one of the other parties. 
Discovery can be on a formal or an informal basis, involving a direction from the Tribunal 
if on a formal basis. The process can range from asking for very specific documents to, 
what can only be described as, large 'fishing expeditions'. 
In April QNM sought informal discovery of documents held by GBRMPA regarding 
developments on Magnetic Island, particularly the monitoring program for the Magnetic 
Keys marina development, aswell as papers relating to ore spillage in the Port of 
Townsville, dredging and dumping, seagrasses and fringing reef areas. This was the first 
of many applications by all parties for discovery, some of which were made formally to 
the Tribunal and some of which, as in this case, were agreed to without he need to 
involve the Tribunal. 
The discovery process continued throughout the case with both the State and GBRMPA 
making formal applications for discovery of material from QNM regarding the economic 
viability of the various options. This was granted by the Tribunal with the proviso that it 
would exclude material that reflected the financial capability of QNM to pay for the 
development that they were proposing. This was, and is, an important point in that it is 
clear that the Tribunal did not consider it appropriate for the body responsible for 
deciding on a permission to have access to information as to whether the proponent could 
reasonably be expected to complete it. 
The discovery did, however, reveal aspects of the economics of the operation that could be 
used in cross examination ofwitnesses who had been responsible for the preparation of
the economic reports and some QNM employees who had worked on the proposals. 
There was also some unexpected, but fortuitous, information which came to light that 
related to difficulties in materials handling. 
QNM also made several applications for discovery of material from the State of 
Queensland. The State was not prepared to release all the files that QNM desired relating 
to the comparison of the importation options and the deliberations of the Joint Working 
Group, stating that it would not be in the public interest for the material to be made 
available. After much argument, including an extra day of interlocutory hearings 
between the August and November sittings the Tribunal directed that discovery be 
allowed. This decision was successfully appealed by the State in the Federal Court in 
January 1992. 
The discovery process was never actually completed with some outstanding requests till 
current when the case closed. 
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THE HEARING 
The hearing commenced on 1 July 1991 before a Tribunal consisting of Justice Gray 
(President), Mr Breen (Deputy President) and Associate Professor E. K. Christie (Member 
Assisting). The Applicant and Respondent were each represented by Queens Counsel and 
Junior Counsel; TPA was represented by a solicitor; the State of Queensland was 
represented by Junior Counsel; SBAG and NQCC were represented by Junior Counsel and 
the QCFO elected to represent i self. All parties had teams of instructing solicitors and/or 
support Staff assisting with the case. The estimate for the time necessary to hear the case 
had now increased from six to a possible ight to twelve weeks. In fact the Tribunal sat for 
various periods between 1July and 8 April 1992 for a total of ninety-two sitting days or 
twenty weeks. This total does not include various directions hearings, the Appeal to the 
Federal Court by the State of Queensland or the day of hearing when the Tribunal was 
reconvened on 23 June 1992. 
Very early in the hearing on 4 July, the State sought o have its terms of joinder altered in 
response to points raised by QNM's Senior Counsel in his opening address. He tendered 
the details of an offer from the State to QNM regarding the Port option and the State 
regarded it to be now necessary to be able to defend itself against criticism regarding the 
economics of the Port option. The resultant Application to the Tribunal to cross examine 
relevant witnesses on economic matters was granted. As it turned out the offer from the 
State was to develop the outer berth option but it only expected QNM to pay for the least 
cost option as identified in the Port development s udy commissioned by TPA (exhibit 
G24). This meant hat QNM would have to pay seventy-five million dollars to the Port 
development. It was an offer that QNM rejected although it was apparent that 
negotiations were continuing. Indeed, on 18 July 1991 the State applied to the Tribunal for 
an indefinite adjournment of the hearing "so as to enable negotiations tobe conducted inan 
atmosphere without litigious background in which full and free exchange can take place" 
(Transcript, page 1065). It was contended that the adversarial nature of the proceedings 
was hampering the likelihood of a successful outcome to the process that was taking place 
behind the scenes. It was perhaps prescient that the State Counsel maintained at the time 
"it would be most unfortunate if this hearing were to proceed for another seven weeks only to have 
the application withdrawn upon settlement being reached ..... upon the eleventh our after consid- 
erable xpenditure ofpublic money" (written submissions made by Counsel for the State in 
support of the Application, page3). Clearly, the point of the matter was that GBRMPA 
was withholding that which the Applicant wanted, apermit, and was not involved in the 
negotiations atall, so the hearing could not be adjourned on that basis. As stated by the 
President of the Tribunal: 
"The application has the qualified support of the Great Barrier Reef Marine Park Authority, which 
is one of the principal parties. It has the full support of the other parties joined. It is opposed by the 
Applicant. 
'The State of Queensland ...... does not have the power to grant or withhold what the applicant seeks, 
namely, apermit from the Great Barrier Reef Marine Park Authority to proceed with its proposed 
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development in Halifax Bay. Any decision to adjourn the proceedings would amount o an instruc- 
tion to the Applicant o forego its Halifax Bay proposal and to negotiate about the Port of 
Townsville proposals. That would not be a proper exercise of the power given by ...... the 
Administrative Appeals Tribunal Act .... ' (Transcript, page 1085). 
At the conclusion of the QNM and TPA cases, before the other parties' cases, and before 
presenting other than preliminary evidence of its own, GBRMPA invited the Tribunal to 
make a decision to uphold GBRMPA's decision on the evidence that had been adduced to 
that date. This invitation was presented on the basis that there was a demonstrable 
prudent and feasible alternative tothe project (one of the available Port options) and that 
unacceptable adverse impacts to the Marine Park would occur. The Tribunal declined to 
make such a decision prior to considering all the evidence since it would be necessary for 
for all the evidence to be heard to determine at least one aspect of the applicant's case 
(i.e. to demonstrate hat there would be no adverse ffect). 
The case finished on 8 April 1992 with the Tribunal reserving its decision and it was 
expected that it would take some months before an outcome would be known. 
On 27 May solicitors for QNM filed a Notice of Withdrawal with the AAT indicating that a 
decision was no longer equired. The rationale given for this was that "In response to recent 
commercial developments our client has elected to withdraw its application for review .... " 
(AAT 1992, Decision re Application for Review Q90/474, page 4). GBRMPA asserted and 
argued the position that there was no power in the AAT Act for the Applicant o 
unilaterally withdraw from the Appeal and requested, at a further directions hearing, the 
opportunity to argue that point before the Tribunal. The Tribunal was reconvened on 23 
June 1992 to hear submissions from all parties. QCFO, NQCC and SBAG were in support 
of GBRMPA's position that a decision should be made on the merits of the case while TPA 
and the State of Queensland took the view that the withdrawal was both quite 
appropriate and legally efficacious. 
GBRMPA, QCFO, SBAG and NQCC argued that they would suffer prejudice, in terms of 
costs incurred, if the Tribunal did not proceed to a decision. It was further argued that 
there was a possibility of a further application and, most importantly, that it was desirable 
for the parties, especially for GBRMPA, to know the opinion of the Tribunal on the matters 
that had been raised during the case from the point of view of future management of the 
Marine Park. 
GBRMPA's primary position was that there was no right to unilateral withdrawal but, if 
the Tribunal found that there was such a right, then it was only a qualified or conditional 
right. GBRMPA sought o have conditions imposed that would compensate he parties for 
the expenses incurred uring the case (essentially restoring the status quo as of 1 July 
1991) and that an order be given that there would be no further application for the project. 
The Tribunal concluded, on the basis of its perception of decided cases on the point, that 
there was a right to withdraw. It decided that, even if it was wrong in this conclusion, it
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would give leave to withdraw. Further, it found that it had no power to award 
compensation a d no power to order that no further application be made. 
The Tribunal made the following comments on the issue of precedent: 
"We understand the desire o/the parties to know the views o/the tribunal on the various issues that 
arose in the present case. Even though those views would not have the same authority as would the 
opinion of the court on a question o/construction ofrelevant legislation, we accept hat a decision 
of the tribunal would be a valuable guide, particularly to GBRMPA in its operation of the planning 
scheme in the marine park. If the application has been withdrawn validly, however, we are unable 
to accede to the proposition that we should proceed to give a decision. It is clear on the authorities 
that the withdrawal o/an application puts an end to it; that which was sought can no longer be 
granted or refused" (ibid., page 13). 
It went on to summarise the outcome of its decision: 
"In the past, it has been the practice of the tribunal, upon an applicant withdrawing, to direct that 
the matter be removed from the hearing list. We should /ollow this practice but would desire to add 
some words in our decision to make it abundantly clear that the proceeding is to be treated as 
having been disposed o/finally. The decision o/ GBRMPA made on 14th September 1990 remains 
completely unaffected" (ibid., page 15). 
THE EVIDENCE 
As stated by the Tribunal in its final decision; 
"The evidence was detailed and complex. QNM undertook the task o/attempting tomeet in detail, 
by means of expert evidence, very single criticism made or implied of its proposal, in an endeavour 
to establish that the carrying out of its proposal would have no effect environmentally" 
(ibid., page 3). \ 
It is not intended to go through the evidence in detail but to draw attention to some of the 
issues that were argued and the positions that the various parties took. The issues of the 
case evolved as it proceeded as a result of external factors over which the Tribunal and the 
Respondent had no control. 
The Environment 
There was little debate about the actual characteristics of the area in question although 
some about the importance that could be attributed to it. The Tribunal heard expert 
testimony that the reefs in Halifax Bay were extremely diverse, that there were important 
seagrass beds that were of an extent hat was perhaps debatable, that it had populations of 
turtle and dugong and that there were communities of many small animals that inhabited 
the soft bottom of the Bay. It was also informed that the Bay was a significant nursery 
area for fish targeted by both commercial nd recreational fishermen. A fishery for 
prawns and pelagic and reef fish was also important to the area. 
The Queensland Nickel Management Appeal: A Case Study of the Appeals Process 15 
Spillage of Ore 
One of the major concerns of the joined parties was the likelihood of spillage of nickel ore 
at all the transfer points but particularly those transfers that took place over the sea. 
Factors that would affect spillage levels included the machinery used for materials 
handling, wave and wind conditions, relative vessel motions between the ore carrier and 
the barge, and human error. There were also the issues related to failure of machinery to 
meet design specifications and catastrophic failure. QNM's experts ought o address all 
these issues. 
QNM provided specifications of proposed equipment that would be fitted to the vessels. 
These included enclosed conveyors that would feed material through an expandable, 
concertina like spout into the barges that would be moored alongside. There were to be 
designated ' irty' areas on the vessel deck that were enclosed by dykes one hundred 
millimetres high as well as washdown facilities to a holding tank that would 
accommodate he input of water from periods of heavy rain. This dirty water would be 
discharged in the open ocean during transit o source ports. There were operational 
controls that would be devised to turn off machinery when no barge was present and the 
spout would be swung back inboard between barges. It was proposed that the operator of 
the loading conveyor would have a dead man's switch to ensure that it could not be left 
running unless the operator was satisfied that it should be running. The barges were not 
to be filled to the maximum so as to minimise spillage while in transit o the unloader. 
The bucketwheel unloader was to have a tray put in place underneath it when a barge 
was not present and the conveyor to the refinery was to be enclosed. 
Spillage estimates by consultants to QNM varied considerably, from some fifteen tonnes 
to three hundred tonnes per annum and it was of great concern to GBRMPA that, 
although a risk assessment had been carried out and evidence led by a number of experts, 
it could not be reliably estimated or even measured with any level of accuracy. Even the 
high figure of three hundred tonnes represented only 0.0075 of one per cent of annual 
transhipment amounts. The main concern was that chronic long-term spillage over the 
life of the project could lead to irreversible damage that could not be attended to once it 
became vident. It was also a matter for concern that the only reactive option that 
GBRMPA could envisage was that the operation would have to be stopped if any criteria 
that were agreed to were exceeded. QNM's position was that spillage problems, if any 
were found to exist, could be addressed by changing either the machinery involved or the 
operational standards. 
A further potential difficulty that became apparent was the managerialremoteness of-the 
Applicant from those actually to be carrying out the transhipment. While QNM were the 
general managers of the Joint Venture the group responsible for purchase and 
transhipment of foreign ore were Ore Purchase and Shipping Pty Ltd (OPS) which made 
all arrangements for administration and negotiation of contracts for the shipment of ore. 
The arrangements at the time were that OPS held a contract of affreightment with a 
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Canadian shipping company, FEDNAV, which arranged for vessels to be made available 
for transport of ore. It transpired that FEDNAV did not own the vessels but procured 
them from a number of sources depending upon circumstances atthe time. To further 
increase GBRMPA's concerns with regard to the volatility of importation arrangements i  
was learned that OPS were in the process of litigation with FEDNAV and were trying to 
break the contract on the basis of a 'war clause' in the light of the events that had taken 
place over the invasion of Kuwait (exhibit F27). It appeared, to GBRMPA at least, that 
maintaining operational controls over the vessels in Halifax Bav was going to be a task of 
some magnitude despite protestations by the Applicant hat all the necessary controls 
could be arranged as part of future contracts. 
Toxicology 
The Applicant commissioned studies to examine the toxic effects of the ore on a number of 
organisms. These studies were intended to demonstrate he lack of toxicity of the ore in 
concentrations considerably higher than predicted by the combination of estimated 
spillage rates and oceanographic and dispersion modelling. However, some witnesses for 
the Applicant agreed that if the spillage levels were not as predicted then they would have 
to reassess their opinions as to the environmental impacts of the proposal. As a result of 
suggested flaws in the dispersion modelling and in the toxicological work entirely new 
studies were commissioned to address these issues and a number of witnesses had to be 
recalled. 
Much of the debate regarding the studies related to statistical analyses and the power of 
the studies to truly detect change. 
GBRMPA's position was that the toxicological work, even if spillage predictions were 
substantially correct, had not demonstrated that the ore build up would be benign given 
the length of time for which the project was proposed. It further maintained that the 
chronic spillage would not allow a reactive monitoring program to be developed that "x 
could address a problem if it were found to occur. 
Amenity 
The issues of noise, dust and visual aesthetics were debated at length, with QNM 
maintaining that noise and dust could be satisfactorily controlled and that the trestle 
would not be visually disturbing. 
SBAG was extremely concerned about these aspects of the proposal since some of its 
members had residencies only a few kilometres from the proposed trestle and unloader. 
Evidence was given to the effect that fishing vessels had caused noise to be apparent in 
homes and that the three thousand tonne barges, as proposed, would cause further noise 
problems. 
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The unloader was to be about thirty metres high and would operate on a twenty-four 
hour basis while a ship was being unloaded and GBRMPA shared the concerns of SBAG. 
Some truly extraordinary claims were made by certain witnesses with regard to visual 
aspects, claiming that the light on the structures would be comparable to that of a clear 
starlit night and that the curvature of the earth would somehow ameliorate the visual 
impact. 
On the other hand, QNM raised amenity issues in the context of the Port options and the 
impacts that would be caused by unloading and railing through Townsville. 
Land Values 
The concern was expressed by SBAG that the property values at Saunders Beach would be 
adversely affected by the proposed evelopment and evidence was adduced by QNM that 
they would not. Indeed, they put forward scenarios that showed that land values would 
actually increase. 
Fisheries 
Attempts were made to quantify, in dollar terms, the cost of alienation of fisherfolk from 
parts of Halifax Bay. There was considerable disagreement asto the level of impact hat 
the structures and the barge operation would have on fishing operations. QCFO 
maintained that the impact would be great because the fishing vessels would have to 
avoid the entire area or run the risk of collision with the barges. They further maintained 
that they would not be able to trawl across the dredged channel or up close to the trestle. 
Interestingly, they also maintained that the fishing log records used by QNM to arrive at a 
cost to the fishery were not accurate. 
Other evidence was put forward that the trestle structure and its associated lighting 
would cause unnatural aggregations of fish that, by a process of predation on larval stages 
of the animals, could alter the fish community structure. 
Economic factors 
The options for importation of ore were the Halifax Bay facility, as proposed by QNM, or 
the Port of Townsville. Within the Port there were a number of options that had been 
considered by the consultants to the TPA. These were the development of a new outer 
berth (the Outer Option) or the use of an inner Port berth, Berth Four, (Berth Four Option). 
Each of these options had a number of sub-options in which the development would take 
-place in a different manner . . . . . . . . . .  
It took considerable time to explore the economic aspects with both TPA and GBRMPA 
seeking to demonstrate hat a facility at the Port would be of benefit o all parties to the 
Appeal and not at a greater cost to QNM than the Halifax Bay proposal. QNM's position 
was that even if it was conceded that the capital costs were similar then the operational 
costs were substantially greater and this could make the refinery not economically viable. 
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In August 1991 the TPA unexpectedly announced that the only Port option that it would 
pursue with regard to the prudent and feasible alternative was the development of the 
new outer berth facility and dropped Berth Four from its case. GBRMPA maintained that, 
despite this unexpected turn of events, the Tribunal was required by the legislation to be 
satisfied that there was no prudent and feasible alternative before a permit could be 
issued. GBRMPA's position was that it had not been demonstrated that Berth Four was 
not prudent and feasible and was, therefore, still a 'live' issue. 
Much debate occurred around the relative costs that would be incurred depending upon 
the ship sizes. Three sizes were considered; Handymax (about fifty thousand tonnes), 
Panamax (sixty-five to seventy-five thousand tonnes) and Cape Class (greater than ninety 
thousand tonnes). There were clear advantages in shipping costs in having larger vessels 
and the size of the vessel would determine the amount of dredging that would be 
necessaryin the channel to the Townsville Port. However, there were draught limitations 
at some of the source ports in New Caledonia so that there was a need to retain at least 
one Handymax vessel. Draught limitations through the Torres Strait also meant hat some 
vessels would not be fully loaded unless they took the long route from Indonesia round 
the top of New Guinea. The majority of the evidence, with one notable exception, was 
that Cape Class vessels would only be economical once a single source of ore had been 
found and developed. QNM had already attempted to secure a single source without 
success but with a substantial investment (about seventeen million dollars) in feasibility 
studies. 
In December, during cross examination, Mr Henessey (Managing Director of QNM), 
disagreed with a number of the significant premises used in the reports that had been 
prepared as part of the QNM examination of the options and in the impact assessment 
process. He disagreed with the operating costs that had been used, believing them to be 
too low in certain areas such as the comparison between Waterside Workers Federation 
and Australian Workers Union labour. He stated that QNM's consultants had not used 
the most desirable or acceptable approach in considering the Port options. He did not 
agree with other witnesses regarding the use of larger, greater than ninety thousand tonne, 
vessels and maintained that they would be used even if a single source of ore was not 
found. He maintained further that the consultants had used similar sized vessels in their 
financial comparison of the options even though this did not represent what was likely to 
actually happen. He further disagreed with the RRIASS regarding the scenarios under 
which vessels of various sizes would be used insisting that ninety thousand tonne vessels 
could be used without development of a single source Port. This would add a substantial 
amount o the dredging required for the Port options although it was maintained by Mr 
Henessey and others that there was no plan to bring ninety thousand tonne vessels to the 
Port since it would be financially more sensible to use smaller vessels requiring less or no 
dredging. 
It should be noted that the position for the single point mooring did not allow vessels of 
this size due to draught limitations and that many of the studies proceeded from the fact 
that the mooring would be in a set position. Studies included in this category included 
dispersion modelling, costing aspects, timing of shuttle movements and shuttle routes. 
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Mr Henessey disagreed with other evidence regarding unloading rates at Berth Four in 
that he believed that higher rates could be achieved than had been previously put 
forward. He also stated that "at the present ime it would be difficult o justify building in 
Halifax Bay, impossible to justify the Townsville Outer Harbour" and went on to say "right now 
it would not be prudent o be building either of them' (Transcript, page 4676). He expected that 
that would change in the future. 
This led on to further debate regarding the likely time frame of development and returned 
to the question of the need to upgrade the rail link between the Port and the refinery. This 
had been the subject of considerable cross examination of previous witnesses. There was 
evidence to the effect hat the Queensland Rail would require an investment by QNM of 
twenty-two million dollars if the line was to handle greater than two million tonnes of ore 
per annum and that there would be a need to transport three million, two hundred 
thousand tonnes. It was suggested that the investment would be wasted if Halifax Bay 
went ahead since the rail link would no longer be necessary. QNM witnesses, Mr 
Henessey amongst them, maintained that some unspecified arrangement could be made 
that would avoid the investment even though the date of completion for Halifax Bay was 
at least four years away. Mr Henessey's evidence was that there was no longer any 
predictable time frame for development. Indeed, he agreed that at the time there was no 
funding in place for the project and that although e believed that it would occur he could 
not say when. This raised the issue of the Tribunal deciding on something that may be a 
future use and the attendant restrictions that that would place for other users. It should 
be noted that the Great Barrier Reef Marine Park Regulations require that an application 
specify the time period for which a permission is sought. 
The President of the Tribunal asked Counsel for QNM to address the issue as to whether 
the Tribunal "should proceed in the light of the apparent lack of willingness of the Applicant o 
undertake anything if it did get a permit" (Transcript, page 4784). The response that was 
forthcoming, on the last day of the November/December sittings was that 'the applicant is 
firmly committed tothe Halifax Bay proposal and that it will implement an approval immediately, 
economic onditions permitting" (Transcript page 4821). The Tribunal at this stage drew 
attention to the possibility of a time period for project commencement being attached to 
any permit that may be allowed. 
Early in the sittings that commenced in February 1992 TPA informed the Tribunal that 
Berth Four was no longer available for either interim or long-term use by QNM since it 
had been allotted to Queensland Cement. It also amended its statement of issues to 
include another berth, Berth Three, as a prudent and feasible alternative. 
THE ONUS AND STANDARD OF PROOF 
The question of which party or parties bore the onus of proof of the multitude of issues in 
contention in the case was never resolved uring the proceedings although it was alluded 
to at various times. GBRMPA maintained that the onus "is on the Applicant o establish 
grounds justifying the grant of permission by the Marine Park Authority generally, and the onus 
particularly in relation to section 30 subsection (2) is on the applicant o establish that there is no 
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feasible and prudent alternative" (Transcript, page 7383). There was some comment from the 
Tribunal that there may be a split onus situation in that (addressing the respondent's 
counsel) 'if you first have to be satisfied that there will be an adverse ffect, then do you carry that 
onus, and if the Tribunal is of the view that there will be an adverse ffect, does the Applicant hen 
carry the onus of excluding any feasible and prudent alternative' (Transcript, page 7389). This 
view was not accepted by GBRMPA which maintained that the Applicant must 'establish 
that its activities .... will not cause any adverse ffects ..... and also satisfy the regulatory authority 
that there is no feasible and prudent alternative" (Transcript, page 7389). The Applicant did 
not argue that the onus of proof was other than with the Applicant and "accept(ed) that 
where an Applicant seeks a grant of permission the authorities would suggest hat the Applicant 
should carry the onus of proof..., with the standard of proof being on the balance of probabilities" 
(Trancript, page 7440). Indeed the presentation f the case, during which the Applicant 
tried to demonstrate hat there would be no adverse ffect, implicitly suggests that the 
Applicant accepted that the onus lay with them. 
Although it was the view of the Applicant hat the standard of proof would be on the 
balance of probabilities and the Respondent generally agreed with that view, it was put to 
the Tribunal that the balance of probabilities should "take into account he gravity of the 
decision, the precautionary approach, the area involved, the uncertainty about predictive modelling, 
the different estimates, the evidence, and determine the appropriate degree of probability which is 
proportionate othe subject matter" (Transcript, page 7391). The issue of the applicability of 
scientific standards was raised in this context on a number of occasions and the difference 
between a civil standard of probabilities (greater than fifty per cent) was clearly 
differentiated from the standards that are generally used in science (confidence l vels of 
ninety-five per cent or greater). As with the onus of proof issue, the standard of proof was 
not resolved uring the case. 
THE AUSTRALIAN HERITAGE COMMISSION ACT 
The question of the interpretation a d application of the AHC Act to the matters in issue 
in these proceedings was the subject of extensive, soteric and vigorous debate not only 
between the parties but between the parties and the Tribunal. Virtually all component 
parts (words and phrases) of section 30(2) and section 30(4) were dissected and argued, in 
the context of such case law as has addressed these (and similar) sections, in an endeavour 
to legally define and delineate GBRMPA's obligations pursuant to the Act in the 
performance of its own statutory function. 
The positions adopted respectively by GBRMPA and QNM were as follows: 
GBRMPA Submissions 
That GBRMPA considered itself bound to consider whether any options available at the 
Port of Townsville were feasible and prudent alternatives tothe Halifax Bay proposal such 
that it could not grant the requested permission to QNM. 
GBRMPA considered itself so bound because of the provisions of sections 30(2) and 30(4) 
of the AHC Act reproduced below: 
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Section 30(2) 
"Without prejudice to the application of sub-section (1) in relation to action to be taken by an 
authority of Australia, an authority of Australia shall not take any action that adversely affects, as 
part of the national estate, aplace that is in the Register unless the authority is satisfied that there 
is no feasible and prudent alternative, consistent with any relevant laws, to the taking of that action 
and that all measures that can reasonably be taken to minimise the adverse ffect will be taken." 
Section 30(4) 
"For the purpose of this section, the making of a decision or recommendation (i cluding a
recommendation in relation to direct financial assistance granted, or proposed to be granted, or 
proposed to be granted to a State), the appi'oval of a program, the issue of a licence or the granting 
of a permission shall be deemed to be the taking of action, and in the case of a recommendation, if 
the adoption of the recommendation would adversely affect a place, the making of the 
recommendation shall be deemed to affect the place adversely." 
In what amounted to a joint submission by GBRMPA and the State of Queensland, the 
following pencil sketch of the operation of section 30 was put to the Tribunal: 
Firstly, section 30(2) creates a general prohibition on the Commonwealth authorities from 
doing anything that would harm the National Estate. 
Secondly, section 30(2) creates an exception to the general prohibition permitting the 
Commonwealth authority to take action that may result in harm to the National Estate 
only if all the requirements of two separate limbs are met. The first limb requires that no 
alternative xists at present o the proposed action which would harm the National Estate. 
That alternative must be qualified in three ways, i.e. it must be feasible, prudent and 
consistent with any relevant laws. The second limb requires that something will be done 
in the future by requiring that all measures that can reasonably be taken to minimise the 
adverse ffect will be taken. 
Throughout the hearing GBRMPA maintained the position that it was for the applicant for 
permission to demonstrate hat there was not a prudent and feasible alternative rather than 
for GBRMPA to satisfy itself that there was an alternative. 
QNM Submissions 
QNM's Submissions in respect of the application of section 30 of the AHC Act were 
summarised in its Statement of Issues in the following terms: 
"Dallhold contends that s.30(2), properly construed, does not operate to make the Port Option 
relevant o Dallhold's application under the Great Barrier Reef Marine Park Regulations, because: 
(a) the section envisages that an "alternative .... to the taking of that action" will constitute action 
that the relevant authority, may itself take, whereas the importation of nickel ore through the Port 
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of Townsville is not action which GBRMPA may take; 
(b) the section envisages that an "alternative ... to the taking of that action" will affect he place in 
the Register but that the effect will not be adverse, whereas the Port of Townsville is not a place in 
the Register of the National Estate; 
(c) action taken by GBRMPA in the form of a grant of permission will not itself adversely affect he 
Marine Park. 
Further, assuming (contrary to Dallhold's contention) that s.30(2) does make the Port Option 
relevant to Dallhold" sapplication: 
(a) the preferable or correct conclusion is that the implementation f Dallhold's proposal will not 
adversely affect he Marine Park; 
(b) alternatively, the importation of nickel ore through the Port of Townsville is not a feasible and 
prudent alternative to the importation of nickel ore through Halifax Bay'(Statement Of Issues of 
the Applicant, Dallhold Nickel Management P y Ltd, re Administrative Appeals Tribunal 
Hearing Q90/474). 
AAT Response 
The Tribunal consistently and repeatedly acknowledged the difficulties of interpretation 
of the section per se and particularly the difficulties of application of the section in the 
context of GBRMPA's performance of its statutory functions. The meanings of such words 
as 'adversely', 'affects', significant extent', feasible', 'prudent', action', 'place', 'is 
satisfied' were vigorously debated but by no means ettled by the end of the substantive 
hearing. In the absence of the Tribunal's rulings on such matters as a necessary 
component of a delivered judgement the various interpretations proffered by the various 
parties throughout the hearing are still 'alive' and even the process of legal debate could 
not be said to have offered any real guidance as to what may eventually be the judicial 
interpretation of such terms. The Tribunal itself acknowledged that even its own 
pronouncements upon the interpretation of the section would not carry judicial weight 
(because the Tribunal is not a 'judicial' body) although its pronouncements would 
undoubtedly provide guidance to those dealing with matters of this kind. 
Implications for GBRMPA 
GBRMPA will have to continue to perform its statutory function subject o the obligations 
imposed by the AHC Act in the absence of any clear interpretation f the nature and 
extent of those obligations. 
On a very strict interpretation of section 30(2) GBRMPA would find itself incapable of 
granting apermission for any but the most benign activity anywhere in the Marine Park. 
On a very broad interpretation of that same section GBRMPA may consider itself able and 
entitled to permit all but the most noxious and damaging of activities. 
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It must be apparent, as a matter of common sense, that the correct position lies between 
these two extremes but GBRMPA's present difficulty lies in identifying that position. 
DISCUSSION 
All the parties that were involved were funded, to a greater or lesser extent, from the 
public purse. GBRMPA spent in the vicinity of one million, one hundred thousand ollars 
despite having access to considerable and comprehensive free legal support from the 
Australian Government Solicitor's Office. The State of Queensland effort obviously was 
funded from the State coffers, SBAG and NQCC were granted legal aid although there 
was an unknown input from the respective groups, TPA is a relatively autonomous body 
but is in existence to service the needs of the public and QCFO was funded by its own 
members. Even the Applicant's massive undertaking to mount the Appeal was 
technically funded to the tune of twenty-eight per cent, that being the State's hare in the 
joint venture. Costs incurred by the AAT must have been considerable and included the 
rent of the hearing room and office space as well as those associated with the Tribunal 
members themselves and their support staff. It is estimated that the total cost of the 
Appeal would have exceeded ten million dollars. 
Clearly the expenditure of large amounts from the public purse to achieve ssentially a 
'null' result is highly undesirable. On the other hand, it is even less desirable that there be 
no public scrutiny of administrative decisions. This is particularly so for an organisation 
such as GBRMPA which has a high public profile and whose decisions have both the 
potential to affect large numbers of people as well as determine impacts on a World 
Heritage Area. It should be noted that it is technically possible, by amendment to the 
Great Barrier Reef Marine Park Regulations, for there to be no appeal to the AAT at all. 
There is no suggestion that this course of action be considered unless an alternative l ss 
legalistic appeals process is available. Although it was not an alternative to the AAT 
proceedings that occurred in the context of the Magnetic Quays development, a review 
such as was undertaken, post hoc, by J F Whitehouse serves as an example of another 
method of independent reconsideration which could be implemented (Review of the 
Magnetic Island Marina Development, July 1992). It is recommended that any review of 
the AAT powers and procedures consider the appropriateness of the AAT itself 
commissioning this kind of review and using the results of it to decide matters. 
Given that there is a need for review of administrative decisions it is difficult to see many 
ways to circumvent the extended process of which this hearing is an example. If a 
proposal is complex then, clearly, it will take a considerable amount of time for any review 
body to make itself aware of all the implications of any decision it may make. The 
consideration of new material is importantin thiscontext. 
In the early directions hearings before the Appeal commenced there was a clear directive 
made by the Deputy President that all materials that were to be considered by the 
Tribunal were to be produced before the hearing commenced, however new material was 
produced and witnesses allowed to provide supplementary eports as the case proceeded. 
These reports often addressed issues and criticisms that had been made of the original 
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reports during cross examination. To observers of the case a kind of Xeno's Paradox 
seemed to be unfolding in that there seemed a real chance that endeavours to come to a 
conclusion would only protract proceedings further. 
As well as this, the fact that the Tribunal can consider any new material that has been 
prepared since the decision by the relevant body means that rather than 'reviewing' the 
decision the Tribunal effectively makes a new decision and does not, as it were, 'stand in 
the decision maker's hoes'. In this case, the great volume of new material that was 
placed before the Tribunal was, in many instances, precisely the detail that GBRMPA had 
been asking for at the time prior to making its decision. Whether that detail would have 
convinced GBRMPA to allow a permit will always remain a moot point but there is no 
doubt that provision of less than adequate detail to the original decision maker increases 
the likelihood of rejection of an application. The days of trust in the predictions of 
would-be developers have long gone in the wake of the number of unfinished or 
environmentally unsympathetic projects on the Queensland coast. 
It is also possible that a would-be developer can misjudge the abilities or objectiveness of
a decision maker or judge that there will be a better chance of a favourable decision by 
following the route of Appeal. If this is the case, then the strategy of appearing to abide 
by the system while providing less than adequate information may lead to a rejection of 
an application and the opportunity for the developer to pursue its aspirations through an 
avenue that is perceived to be more sympathetic. 
In a case such as the one under discussion, it could be argued that the public interest is 
best served by all material being before the AAT since the decision that it makes will be 
the best that it could make at the time. On the other hand, it is clearly not in the public 
interest hat the original decision maker be deprived of the information that is necessary 
for an informed decision nor is it in the public interest if the original decision maker is 
perceived to have been in error due to a paucity of information provided by the 
proponent. The public perception, if GBRMPA had had its decision overturned by this 
Appeal, or any Appeal in which it may be involved in future, will be that the organisation 
made an error of judgement in its initial decision. It is surely against he public interest if 
the professionalism, status and reliability of an organisation is called into question due to 
factors that are beyond its control. 
The issue of new material should be addressed in any future review of the AAT and its 
procedures and it is recommended that that the Tribunal control more stringently the 
tabling of new documentation. 
It is also recommended that the Tribunal ensure that legal argument, as far as is possible, 
take place at the commencement of the case so that the parameters of the case can be 
better identified. In this case, GBRMPA took the view that a correct interpretation of
section 30(2) of the AHC Act would mean that once an adverse ffect had been 
demonstrated and a prudent and feasible alternative identified then the Tribunal had no 
alternative but to reject the Appeal. If a decision on this matter alone had been made early 
in the piece then it is suggested that the case could have been significantly curtailed, 
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notwithstanding the fact that issues presented would still have been extremely detailed. 
One avenue open to GBRMPA is to recommend to Government that its legislation be 
amended so that, pursuant to section 59 of the AAT Act, it can ask the AAT for an opinion 
regarding their likely interpretation of legislation that may be argued in the context of an 
Appeal. The Act states: 
'If an enactment so provides, the Tribunal may give an advisory opinion on a matter or question 
referred to it in accordance with the enactment and, for the purpose of giving such an opinion, the 
Tribunal may hold such hearings and inform itself in such manner as it thinks appropriate." 
Where an Act so provides, the AAT may in turn request an opinion of other Courts in 
arriving at an opinion. 
It is recommended that GBRMPA seek to have incorporated a suitable provision within in 
its own legislation on the basis that seeking an opinion will allow the legal scenario to be 
better defined prior to an Appeal commencing. This would also allow a request o be 
made for an opinion from the Tribunal in circumstances such as QNM's withdrawal from 
proceedings. Furthermore, it would also seem that prior opinions on legislative 
interpretation would enhance consistency of approach by successive Tribunals. 
Despite cogent legal argument regarding GBRMPA's view of the withdrawal of QNM and 
the consequences thereof, the Tribunal took the view that there were no rules that the 
Tribunal had to control withdrawal. It is recommended that, given the example of this 
case, any future review of the AAT should address this issue of control. 
It is surely not in the public interest, indeed it is a farce that brings the AAT itself into 
disrepute, for a hearing to run to completion, no matter of what duration, only to 
terminate in a 'null' result. 
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